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Meeting Minutes Transmittal 

WASTE RECEIVING AND PROCESSING 
Unit Managers Meeting 

2400 Stevens Center, Room 2200 
Richland, Washington 

November 20, 1995 
3:00 p.m. to 4:00 p.m. 

004280~ 

indicate by their signatures that these meeting 
actual occurrences of the above dated Unit 

Waste Receiving and Processing Modules 1, 2A and 2B, WHC Concurrence 

PURPOSE: Discuss permitting process. 

Meeting Minutes are attached. Minutes are comprised of the following: 
Attachment 1 - Agenda 
Attachment 2 - Summary of Meeting Discussion and Commitments/Agreements 
Attachment 3 - Attendance List 
Attachment 4 - Action Items 
Attachment 5 - Hanford Facility Permit Waste Receiving and Processing (WRAP) 

Draft Part B Proposed Workshop Schedule 



Attachment 1 

AGENDA 
UNIT MANAGERS MEETING 

MONDAY, NOVE~BER 20, 1995 
2440 STEVENS CTR. 

ROOM 2200 
RICHLAND, WASHINGTON 

3:00 p.m. - 4:00 p.m. 

WASTE RECEIVING AND PROCESSING 

1. Approval of past UMM minutes (Ecology/RL/WHC) 

2. Status of WRAP Module 1 schedule/design/construction (RL/WHC) 

3. Status of WRAP Dangerous Waste Permit Modification (Ecology/RL/WHC) 

4. Unit specific topics (Ecology/RL/WHC) 

WRAP 1 

• Unit Maps of Storage and Waste Generation Locations (WHC) 

WRAP 2A 

• TPA Change Request Status 

5. General discussion (Ecology/RL/WHC) 

6. Action items (Ecology/RL/WHC) 

• Previous action items 

• New action items 

7. Set next meeting date (Ecology/RL/WHC) 

• Tentative dates 

• Proposed topics 



Attachment 2 

WASTE RECEIVING AND PROCESSING 
Unit Managers Meeting-

2440 Stevens Center, Room 2200 
Richland, Washington 

November 20, 1995 
3:00 p.m. to 4:00 p.m. 

Summary of Discussion and Commitments/Agreements 

1. Approval of Past Unit Manager Meeting Minutes 

2. Status of WRAP Module 1 Schedule/Design/Construction 

Mr. J. Starkey (WHC) recalled that at the last meeting the 
contractor had missed a construction milestone. Once the 
milestone was missed, a recovery plan was entered into. There is 
concern about field work. PCL & Diversified are doing the 
glovebox fabrication. A schedule was received last month. The 
gloveboxes are still behind schedule. He is having difficulty 
getting materials. A basic workaround schedule shows the 
contractor could complete it in March 1996. The contractor's got 
a proposal submitted that reduces fabrications, so that should 
help. WHC met with the contractor to discuss workaround options 
and are presently evaluating them. The contractor plans on 
delivering waste boxes next week. The boxes are driving the 
scheduling problems. Mr. Starkey said they've planned some fairly 
extensive testing, and as soon as they get a handle on the slip, 
they can provide the details. Ms. M. McLaughlin (WHC) stated any 
changes to the M-18 TPA schedule need,to be provided at least 
92- days in advance and 110 days according to the old agreement. A 
determination on schedule impacts needs to be made in early 
December. Mr. Starkey stated he could provide an evaluation 
before the next Unit Managers Meeting. 

3. Status of WRAP Dangerous Waste Permit Modification 

Ms. G. Cummins (WHC) handed out a Hanford Facility Permit Waste 
Receiving and· Processing (WRAP) Draft Part B Proposed Workshop 
Schedule (Attachment 5) and explained each i tern. She wi 11 send a 
Unit Inclusion Schedule to Mr. F. Ma (Ecology). 



4. Unit Specific Topics 

WRAP 1 

• Unit Maps of Storage and Waste Generation Locations 

Ms. B. Mayancsik (WHC) presented a map, Maintenance Generated 
Waste Streams. An overlay on the map identified the locations of 
the waste that could be generated in WRAP 1. Another map showed 
the various greater than 9O-day storage areas throughout the plant 
as well as other storage areas. This will help with inspections 
and procedures. In the future the maps will be "on-line" for 
updating and allowing other employees to view them. Ms. Mayancsik 
also provided copies of x-ray photographs taken of a drum. 

WRAP 2A 

• TPA Change Request Status 

Ms. McLaughlin stated that the draft M-19 change request was sent 
out October 8, 1995. In the meantime, the request for proposal 
was out for the services. Some responses are presently being 
evaluated. 

5. General Discussion 

There were no further comments. 

6. Action Items 

• Previous Action Items 

There were no old action items to status. 

• New Action Items 

Mr. J. Starkey (WHC) and Mr. R. Bley (DOE) will provide a schedule 
by the next Unit Managers Meeting to meet notification 
requirements. 

Mr. F. Ma (Ecology) will ask Mr. Jaraysi (Ecology) to contact 
Mr. R. Guercia (DOE) regarding current status of the M-19 TPA 
change request. 

7. Set Next Meeting Date 

• Tentative Dates 

The next Unit Managers Meeting was scheduled for December 16, 
1995, from 3:00 p.m. to 4:00 p.m. 

• Proposed Topics 



Name 

73 A mo..vo..n,c.s; k 
\J, G~ 'sta:,lCc'-'( 

ie 6 Lf '-f' J 
' . 

/J1,/l, /lh.l..11 UGf( Ll;J 

P au I /!,{~ ciJ el( 
/7),-j € e.m Ii? 'f>,T-, 

-D~ L\A.c.A~ 

&J-oL/4 cJ.u rY1 /VI I ;US 

-Jo4nn !lt dbu 
Uu-a J /W/J,u-p✓ 

Attachment 3 

WASTE .RECEIVING AND PROCESSING 
Unit Managers Meeting 

2440 Stevens Center, Room 2200 
Richland, Washington 

November 20, 1995 
3:00 p.m. - 4:00 p.m. 

Attendance List 
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Action Item # 

12-7-94:3 

10-19-95:1 

11-20-95: 1 

11-20-95: 2 

Attachment 4 

WASTE RECEIVING AND PROCESSING 
Unit Managers Meeting 

2400 Stevens Center, Room 2200 
Richland, Washington 

November 20, 1995 
3:00 p.m. to 4:00 p.m. 

Action Items 

Description 

WHC will provide a status of the TPA change packages. 
ACTION: M. McLaughlin (WHC) 

OPEN 

Provide a detailed workshop schedule. 
ACTION: G. Cummins (WHC) 

CLOSED 

Provide a schedule by the next Unit Managers Meeting to meet 
notification requirements. 
ACTION: J. Starkey (WHC)/R. Bley (DOE) 

OPEN 

Contact Mr. R. Guercia (DOE) regarding current status of the 
M-19 TPA change request. 
ACTION: F. Ma ·(Ecology) /M. Jarays i {Ecology) 

OPEN 



Attachment 5 
' WASTE RECEIVING AND PROCESSING 

Unit Managers Meeting 
2440 Stevens Ctr., Room 2200 

Richland, Washington 

November 20, 1995 
3:00 p.m. to 4:00 p.m. 

HANFORD FACILITY PERMIT WASTE RECEIVING AND PROCESSING (WRAP) 
DRAFT PART B PROPOSED WORKSHOP SCHEDULE 



Hanford Facility Permit 
Waste Receiving and Processing (WRAP) 
Draft Part B Proposed Workshop Schedule 

1995 1996 1997 
# Name Start Finish 

5 DOE-RL Submit Part B Working Draft to Ecology 12/30/94 12/30/94 

Construction and Pre-Operational Review 3/31/95 3/31/96 

Incorporate Remaining NODs and Chapter Revisions 1/27/96 8/23/96 

Remaining Issues and Chapter 1 1/27/96 2/25/96 

Chapter 2 and 4 2/26/96 3/26/96 

Chapter 3 3/27/96 4/25/96 

Chapter 6 and 8 4/26/96 5/25/96 

Chapter 7, 10, 12 5/26/96 6/24/96 

Chapter 11, 13, 14, 15 6/25/96 7/24/96 
-----1-------------------------+------+-----j 

Tech. Edit & Format, Incorporate Comments 7/25/96 

Operational Readiness and Hot Startup 8/24/96 
--·--/----- -------------------t------+ 

C.-... '-,.Ai 
•;..,;,. 
C:',,J;, ,,, 

Post Construction and Operational Modifications 

Workshop to discuss Modifications (as required) 

Document Editing 

WHC/RL Concurrent Review 

WHC/RL Review Period 

8/24/96 

5/31/97 

6/21/97 

7/18/97 

7/18/97 

8/23/96 

7/17/97 

5/30/97 

6/20/97 

7/17/97 

8/17/97 

7/27/97 
~~- -----------------------+-----+-----
'-.4;:it; Resolve and Incorporate Comments 
cr~-1~------------------------+-----t-----

7/28/97 8/6/97 
-

Fina1 Editing/Document Assembly 8/7/97 

Certification 8/18/97 

WHC Certification 8/18/97 

RL Certification 9/1/97 

6 Transmit Certified Part B to Ecology 10/1/97 

Project:WRAP-B3.MPW 
Date: 11/16/95 
Permitting Lead: G. D. Cummins 

Subactivities IW#/4W/4",w,w#h'&w1',,wiJ Activities 

8/17/97 
-

9/30/97 
-

8/31/97 

9/30/97 

10/1/97 
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Distribution: 

L. D .. Arnold 
R. E. Bley 
R. J. Bottenus ·. 
R. C. Bowman 
T. A. Carlson 
R. M. Carosino 
C. E. Cl ark 
G.D. Cummins 
R. J. Giroir 
R. F. Guercia 
P. L. Hapke 
K. L. Hladek 
M. N. Jaraysi 
M. R. Kerns 
D. R. Lucas 
F. Ma 
P. J. Macbeth 
P. J. Mackey 
B. A. Mayancsik 
T. C. McKarns 
M.A. McLaughlin 
R. D. Pierce 
S. M. Price 
A. R. Sherwood 
J. G. Starkey 
H. T. Tilden II 
J. L. Westcott 
J. K. Yerxa 
T. L. Yount 
RCRA Files 

WHC 
RL 
WHC 
WHC 
WHC 
RL 
RL 
WHC 
WHC 
RL 
WHC 
WHC 
Ecology 
WHC 
WHC 
Ecology 
GSSC 
WHC 
WHC 
RL 
WHC 
WHC 
WHC 
WHC 
WHC 
PNL 
WHC 
l!L 
WHC 
WHC 

B2-35* 
A5-18 
T3-0l* 
H6-24* 
T3-28* 
A4-52* 
A5-15* 
H6-24 
T4-05* 
S7-55* 
T4-05* 
T4-02* 
B5-18* 
T4-02* 
G3-15* 
B5-18 
R3-82* 
B3-15 
T3-0l 
A5-52 
B2-35* 
T3-04* 
H6-23* 
H6-20* 
G3-15* 
P7-79* 
T3-04* 
A7-75* 
R3-85* 
H6-23 

ADMINISTRATIVE RECORD: Waste Receiving and Processing TS-2-4 [Care of 
EDMC, WHC (H6-08)] 

Washington State Department of Ecology, Nuclear And Mixed Waste .Hanford Files, 
P.O. Box 47600, Olympia; Washington 98504-7600 

Environmental Protection Agency Region 10, Seattle, Washington·98101, Mail 
Stop HW-070 (Records Center) 

Please send comments on distribution list to G. D. Cummins, WHC (H6-24) 
(509) 372-2484 




